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ESTIMATE RUN 07/03/2003

ESTIMATE SUMMARY 08:01:06

CONTID: C13574         ESTIMATE NO: 0003 PROG 2002

PCN: 13574-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 & 6th Ave. Interchange PERCENT TIME:

PROJECT NO: IM 2254-065                   

I-225 & 6th Ave. Interchange

NAME OF ROAD: I-225

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 07/03/2003 DATE TIME STARTED 03/31/2003

5670 FRANKLIN STREET DATE LET 01/30/2003 DATE WORK BEGAN 03/31/2003

 DATE AWARDED 02/27/2003 DATE TIME STOPPED 04/01/2005

 DATE CONTRACT EXECUTED 03/12/2003 DATE ACCEPTED 04/01/2005

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 03/31/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,217,396.41 PARTICIPATING $ $ 634,794.89

AWARD PROJECT AMT: 12,381,747.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
261,386.69

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,544.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.93

CALENDAR DAYS

CALENDAR DAYS

11.73%

11,666,510.09

634,794.89

896,181.58

893,637.11

$

$

$

$

1,550,886.32

0.00

1,550,886.32

281,301.09

1,832,187.41

-4,706.45

0.00

1,827,480.96

0.00

AMOUNT DUE 1,827,480.96 893,637.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 893,637.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

95.0 TIME ALLOW: 682

ORIG TIME ALLOW: 660
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 0.000

6.000

202-00001  
 

33.000

EACH

650.00000 3,900.006.000

3,900.00

0010 *REMOVAL OF TREE 8.000

0.000

202-00010  
 

10.000

EACH

140.00000 1,120.008.000

0.00

0015 REMOVAL OF SLOPE AND DITCH PAVING 32.000

0.000

202-00026  
 

92.000

SY  

5.50000 176.0032.000

0.00

0020 *REMOVAL OF PIPE 62.000

1,335.000

202-00035  
 

2,835.000

LF  

17.50000 24,447.501,397.000

23,362.50

0025 REMOVAL OF DELINEATOR 21.000

14.000

202-00090  
 

62.000

EACH

9.00000 315.0035.000

126.00

0030 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 0.000

0.000

202-00190  
 

404.000

SY  

7.00000 0.000.000

0.00

0035 REMOVAL OF SIDEWALK 321.000

0.000

202-00200  
 

2,339.000

SY  

4.50000 1,444.50321.000

0.00

0040 REMOVAL OF GUTTER 927.000

975.000

202-00202  
 

3,662.000

LF  

3.00000 5,706.001,902.000

2,925.00

0045 REMOVAL OF CURB AND GUTTER 1,386.000

0.000

202-00203  
 

7,527.000

LF  

3.00000 4,158.001,386.000

0.00

0050 REMOVAL OF CONCRETE PAVEMENT 0.000

2,694.000

202-00210  
 

22,361.000

SY  

4.30000 11,584.202,694.000

11,584.20

0055 REMOVAL OF ASPHALT MAT 5,424.000

3,982.000

202-00220  
 

40,599.000

SY  

2.75000 25,866.509,406.000

10,950.50
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

20,286.000

SY  

2.45000 0.000.000

0.00

0065 *REMOVAL OF PAVEMENT MARKING 659.000

2,061.000

202-00250  
 

32,028.000

SF  

1.10000 2,992.002,720.000

2,267.10

0070 *REMOVAL OF GROUND SIGN 7.000

3.000

202-00810  
 

65.000

EACH

55.00000 550.0010.000

165.00

0075 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

1.000

EACH

600.00000 0.000.000

0.00

0080 *REMOVAL OF FLASHING BEACON 0.000

2.000

202-00825  
 

2.000

EACH

32.00000 64.002.000

64.00

0085 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

1,930.00000 0.000.000

0.00

0090 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 0.000

1.000

202-00855  
 

1.000

EACH

64.00000 64.001.000

64.00

0095 *REMOVAL OF PEDESTAL POLE 0.000

2.000

202-00858  
 

2.000

EACH

16.00000 32.002.000

32.00

0100 REMOVAL OF IMPACT ATTENUATOR 0.000

0.000

202-00895  
 

0.000

EACH

750.00000 0.000.000

0.00

0105 *REMOVAL OF FENCE 6,180.000

0.000

202-01000  
 

9,130.000

LF  

1.30000 8,034.006,180.000

0.00

0110 *REMOVAL OF GUARDRAIL TYPE 3 466.000

1,200.000

202-01130  
 

7,457.000

LF  

1.90000 3,165.401,666.000

2,280.00
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

0.000

LF  

8.90000 0.000.000

0.00

0120 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

0.000

EACH

160.00000 0.000.000

0.00

0125 *SANDBLASTING 0.000

0.000

202-05150  
 

0.000

SF  

0.40000 0.000.000

0.00

0130 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 22,000.000

20,800.000

203-00010  
 

214,537.000

CY  

3.50000 149,800.0042,800.000

72,800.00

0135 BLADING 0.000

0.000

203-01500  
 

21.000

HOUR

100.00000 0.000.000

0.00

0140 BACKHOE 0.000

0.000

203-01510  
 

25.000

HOUR

95.00000 0.000.000

0.00

0145 POTHOLING 27.000

6.000

203-01597  
 

126.000

HOUR

195.00000 6,435.0033.000

1,170.00

0150 TOPSOIL 0.000

0.000

207-00205  
 

14,843.000

CY  

4.00000 0.000.000

0.00

0155 *EROSION BALES (WEED FREE) 78.000

0.000

208-00011  
 

340.000

EACH

11.00000 858.0078.000

0.00

0160 *SILT FENCE 7,729.000

0.000

208-00020  
 

9,005.000

LF  

1.00000 7,729.007,729.000

0.00

0165 *STORM DRAIN INLET PROTECTION 6.000

0.000

208-00050  
 

11.000

EACH

110.00000 660.006.000

0.00
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STABILIZED CONSTRUCTION ENTRANCE 3.000

0.000

208-00070  
 

9.000

EACH

500.00000 1,500.003.000

0.00

0175 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00101  
 

38.000

HOUR

175.00000 0.000.000

0.00

0180 EROSION CONTROL SUPERVISOR 0.100

0.000

208-00200  
 

1.000

L S 

7,000.00000 700.000.100

0.00

0185 *RESET OVERHEAD SIGN STRUCTURE 0.000

0.000

210-00805  
 

1.000

EACH

5,100.00000 0.000.000

0.00

0190 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

2.000

EACH

600.00000 0.000.000

0.00

0195 *RESET FLASHING BEACON 0.000

0.000

210-00825  
 

4.000

EACH

398.00000 0.000.000

0.00

0200 *RESET PEDESTAL POLE 1.000

0.000

210-00858  
 

5.000

EACH

366.00000 366.001.000

0.00

0205 *RESET FIRE PREEMPTION UNIT 0.000

0.000

210-00867  
 

4.000

EACH

268.00000 0.000.000

0.00

0210 ADJUST MANHOLE 0.000

0.000

210-04010  
 

22.000

EACH

230.00000 0.000.000

0.00

0215 *MODIFY MANHOLE 0.000

0.000

210-04015  
 

3.000

EACH

600.00000 0.000.000

0.00

0220 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

4.000

EACH

120.00000 0.000.000

0.00



CONTID: C13574         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

34.300

ACRE

500.00000 0.000.000

0.00

0230 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

33.300

ACRE

280.00000 0.000.000

0.00

0235 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

4,020.000

LB  

1.60000 0.000.000

0.00

0240 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

7,311.000

SY  

1.38000 0.000.000

0.00

0245 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

0.000

HOUR

75.00000 0.000.000

0.00

0250 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

85.00000 0.000.000

0.00

0255 HYDRATED LIME 0.000

0.000

307-00000  
 

2,153.290

TON 

120.00000 0.000.000

0.00

0260 *PROCESSING LIME TREATED SUBGRADE (12 INCH) 0.000

0.000

307-00212  
 

85,805.000

SY  

2.10000 0.000.000

0.00

0265 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 53.550

130.010

403-00720  
 

1,705.910

TON 

72.00000 13,216.32183.560

9,360.72

0270 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

6,249.070

TON 

35.00000 0.000.000

0.00

0275 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

4,055.180

TON 

40.00000 0.000.000

0.00
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

1,558.000

GAL 

0.50000 0.000.000

0.00

0285 *CONCRETE PAVEMENT (12 INCH) 0.000

0.000

412-01200  
 

20,920.000

SY  

32.00000 0.000.000

0.00

0290 *CONCRETE PAVEMENT (12 INCH) (FAST TRACK) 0.000

0.000

412-01220  
 

0.000

SY  

41.00000 0.000.000

0.00

0295 *CONCRETE PAVEMENT (13 INCH) 0.000

0.000

412-01300  
 

51,908.000

SY  

34.00000 0.000.000

0.00

0300 *CONCRETE PAVEMENT (13 INCH)(FAST TRACK) 0.000

0.000

412-01325  
 

318.000

SY  

44.00000 0.000.000

0.00

0305 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

0.000

420-00100  
 

33.000

SY  

3.40000 0.000.000

0.00

0310 GEOTEXTILE (WEED BARRIER) 0.000

0.000

420-00200  
 

1,356.000

SY  

1.85000 0.000.000

0.00

0315 *DRILLED CAISSON (36 INCH) 0.000

0.000

503-00036  
 

120.000

LF  

105.00000 0.000.000

0.00

0320 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

38.000

LF  

150.00000 0.000.000

0.00

0325 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

24.000

LF  

175.00000 0.000.000

0.00

0330 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

30.000

CY  

70.00000 0.000.000

0.00
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 RIPRAP (18 INCH) 0.000

0.000

506-00218  
 

24.000

CY  

45.00000 0.000.000

0.00

0340 CONCRETE CLASS B 0.000

0.000

601-01000  
 

2.500

CY  

750.00000 0.000.000

0.00

0345 *REINFORCING STEEL 0.000

0.000

602-00000  
 

37.000

LB  

0.45000 0.000.000

0.00

0350 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 196.000

104.000

603-01185  
 

1,908.000

LF  

26.00000 7,800.00300.000

2,704.00

0355 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 83.000

692.000

603-01245  
 

1,421.000

LF  

32.00000 24,800.00775.000

22,144.00

0360 *30 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01300  
 

20.000

LF  

39.00000 0.000.000

0.00

0365 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,383.000

762.000

603-01485  
 

2,624.000

LF  

70.00000 150,150.002,145.000

53,340.00

0370 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,623.000

0.000

603-01605  
 

2,966.000

LF  

108.00000 175,284.001,623.000

0.00

0375 *72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

154.000

603-01725  
 

154.000

LF  

142.00000 21,868.00154.000

21,868.00

0380 *76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL  202.000

248.000

603-02605  
 

495.000

LF  

144.00000 64,800.00450.000

35,712.00

0385 *18 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05018  
 

1.000

EACH

270.00000 0.000.000

0.00
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

2.000

EACH

320.00000 0.000.000

0.00

0395 *48 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05048  
 

1.000

EACH

740.00000 740.001.000

0.00

0400 *INLET TYPE C (5 FOOT) 0.000

2.850

604-00305  
 

12.000

EACH

1,650.00000 4,702.502.850

4,702.50

0405 *INLET TYPE C (10 FOOT) 0.000

1.450

604-00310  
 

3.000

EACH

2,350.00000 3,407.501.450

3,407.50

0410 *INLET TYPE D (10 FOOT) 0.000

0.250

604-00510  
 

1.000

EACH

2,400.00000 600.000.250

600.00

0415 *INLET TYPE R  L 5 (5 FOOT) 0.000

0.000

604-19105  
 

3.000

EACH

2,100.00000 0.000.000

0.00

0420 *INLET TYPE R  L 10 (5 FOOT) 0.000

0.000

604-19205  
 

2.000

EACH

3,000.00000 0.000.000

0.00

0425 *INLET TYPE R  L 10 (10 FOOT) 0.000

0.000

604-19210  
 

1.000

EACH

3,700.00000 0.000.000

0.00

0430 *VANE GRATE INLET SPECIAL (10 FOOT) 0.000

0.000

604-25011  
 

2.000

EACH

4,000.00000 0.000.000

0.00

0435 *VANE GRATE INLET SPECIAL (15 FOOT) 0.000

0.000

604-25016  
 

1.000

EACH

2,650.00000 0.000.000

0.00

0440 *VANE GRATE INLET SPECIAL (20 FOOT) 0.000

0.000

604-25021  
 

1.000

EACH

3,700.00000 0.000.000

0.00
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *VANE GRATE INLET (DOUBLE) (5 FOOT) 0.000

0.000

604-26005  
 

2.000

EACH

3,320.00000 0.000.000

0.00

0450 *VANE GRATE INLET (DOUBLE) (10 FOOT) 0.000

0.000

604-26010  
 

1.000

EACH

3,320.00000 0.000.000

0.00

0455 *VANE GRATE INLET (DOUBLE) (15 FOOT) 0.000

0.000

604-26015  
 

1.000

EACH

3,750.00000 0.000.000

0.00

0460 *VANE GRATE INLET (DOUBLE) (25 FOOT) 0.000

0.750

604-26025  
 

3.000

EACH

4,550.00000 3,412.500.750

3,412.50

0465 *MANHOLE SLAB BASE (10 FOOT) 0.000

1.900

604-30010  
 

4.000

EACH

1,500.00000 2,850.001.900

2,850.00

0470 *MANHOLE SLAB BASE (15 FOOT) 0.000

1.900

604-30015  
 

6.000

EACH

1,900.00000 3,610.001.900

3,610.00

0475 *MANHOLE SLAB BASE (25 FOOT) 0.000

0.000

604-30025  
 

2.000

EACH

3,800.00000 0.000.000

0.00

0480 *MANHOLE BOX BASE (10 FOOT) 0.000

0.750

604-31010  
 

2.000

EACH

3,200.00000 2,400.000.750

2,400.00

0485 *MANHOLE BOX BASE (15 FOOT) 0.000

6.450

604-31015  
 

11.000

EACH

3,200.00000 20,640.006.450

20,640.00

0490 *MANHOLE BOX BASE (25 FOOT) 0.000

0.000

604-31025  
 

2.000

EACH

3,900.00000 0.000.000

0.00

0495 *MANHOLE SPECIAL 0.000

0.000

604-39000  
 

2.000

EACH

4,400.00000 0.000.000

0.00
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

3,478.000

LF  

12.15000 0.000.000

0.00

0505 GUARDRAIL TYPE 7 (STYLE CC) 0.000

0.000

606-00720  
 

0.000

LF  

45.00000 0.000.000

0.00

0510 GUARDRAIL TYPE 7 (STYLE CD) 0.000

0.000

606-00730  
 

999.000

LF  

35.00000 0.000.000

0.00

0515 GUARDRAIL TYPE 7 (STYLE CD)(CONCRETE GLARE SCRE EN) 0.000

0.000

606-00735  
 

972.000

LF  

45.00000 0.000.000

0.00

0520 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

8.000

EACH

428.00000 0.000.000

0.00

0525 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

10.000

EACH

810.00000 0.000.000

0.00

0530 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

8.000

EACH

425.00000 0.000.000

0.00

0535 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

10.000

EACH

1,260.00000 0.000.000

0.00

0540 *FENCE (TEMPORARY) 5,068.000

0.000

607-11580  
 

5,383.000

LF  

2.85000 14,443.805,068.000

0.00

0545 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

17.000

EACH

110.00000 0.000.000

0.00

0550 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

37.000

EACH

120.00000 0.000.000

0.00
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CUMULATIVE
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CAT NO0200 ROADWAY 

0555 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

9,058.000

LF  

7.90000 0.000.000

0.00

0555 MATERIAL ALLOWANCE FENCE (CHAINLINK)(72") 0.000

0.000LF  

1.76246 0.000.000

0.00

0555 MATERIAL ALLOWANCE 72" CHAINLINK FENCE FABRIC 0.000

0.000LF  

1.38000 0.000.000

0.00

0560 CONCRETE SIDEWALK (6 INCH) 0.000

0.000

608-00006  
 

2,881.000

SY  

26.00000 0.000.000

0.00

0565 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

198.000

SY  

62.00000 0.000.000

0.00

0570 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

3,714.000

LF  

9.50000 0.000.000

0.00

0575 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

3,686.000

LF  

10.50000 0.000.000

0.00

0580 CURB (SPECIAL) 0.000

0.000

609-71000  
 

573.000

LF  

12.40000 0.000.000

0.00

0585 MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

5,997.000

SF  

5.75000 0.000.000

0.00

0590 MEDIAN COVER MATERIAL (STONE) 0.000

0.000

610-00055  
 

12,200.000

SF  

2.10000 0.000.000

0.00

0595 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

219.000

EACH

20.00000 0.000.000

0.00
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AMOUNT

CAT NO0200 ROADWAY 

0600 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

6.000

EACH

20.00000 0.000.000

0.00

0605 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

47.000

EACH

20.00000 0.000.000

0.00

0610 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

24.000

LF  

5.50000 0.000.000

0.00

0615 *2 INCH ELECTRICAL CONDUIT 80.000

0.000

613-00200  
 

11,386.000

LF  

4.45000 356.0080.000

0.00

0620 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00201  
 

942.000

LF  

10.15000 0.000.000

0.00

0625 *3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

3,894.000

LF  

6.10000 0.000.000

0.00

0630 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 133.000

0.000

613-01200  
 

2,625.000

LF  

5.50000 731.50133.000

0.00

0635 *ELECTRICAL SYSTEM MODIFICATIONS 0.000

0.000

613-04100  
 

1.000

L S 

3,507.00000 0.000.000

0.00

0640 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

9.000

EACH

604.00000 0.000.000

0.00

0645 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

39,875.00000 0.000.000

0.00

0650 *LUMINAIRE (SPECIAL) 0.000

0.000

613-16000  
 

18.000

EACH

1,818.00000 0.000.000

0.00
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ITEM
NO.
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PERIOD
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AMOUNT

CAT NO0200 ROADWAY 

0650 MATERIAL ALLOWANCE LUMINAIRES AND HARDWARE 0.000

0.000EACH

730.43000 0.000.000

0.00

0650 MATERIAL ALLOWANCE LUMINAIRE (SPEC.) 0.000

0.000EACH

730.43000 0.000.000

0.00

0655 *LIGHT STANDARD METAL (30 FOOT) 0.000

0.000

613-34300  
 

7.000

EACH

1,268.00000 0.000.000

0.00

0655 MATERIAL ALLOWANCE LIGHT POLES 0.000

0.000EACH

883.70000 0.000.000

0.00

0655 MATERIAL ALLOWANCE LIGHT STANDARD (METAL)(30') 0.000

0.000EACH

883.70000 0.000.000

0.00

0660 *LIGHT STANDARD METAL (40 FOOT) 0.000

0.000

613-34400  
 

36.000

EACH

1,342.00000 0.000.000

0.00

0660 MATERIAL ALLOWANCE POLES AND HARDWARE 0.000

0.000EACH

944.57000 0.000.000

0.00

0660 MATERIAL ALLOWANCE LIGHT STANDARD (METAL)(40') 0.000

0.000EACH

944.57000 0.000.000

0.00

0665 *LIGHT STANDARD STEEL HIGH MAST (80 FOOT) 0.000

0.000

613-35080  
 

10.000

EACH

5,573.00000 0.000.000

0.00

0665 MATERIAL ALLOWANCE HIGH MAST POLES 0.000

0.000EACH

4,481.00000 0.000.000

0.00

0665 MATERIAL ALLOWANCE LIGHT STANDARD (STEEL)(HIGH 
MAST)(80')

0.000

0.000EACH

4,481.00000 0.000.000

0.00
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AMOUNT
THIS
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CUMULATIVE
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CAT NO0200 ROADWAY 

0670 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

26.000

EACH

661.00000 0.000.000

0.00

0675 *LOWERING DEVICE 0.000

0.000

613-50000  
 

10.000

EACH

4,153.00000 0.000.000

0.00

0675 MATERIAL ALLOWANCE LOWERING DEVICE FOR HIGH MAST 0.000

0.000EACH

3,364.14000 0.000.000

0.00

0675 MATERIAL ALLOWANCE PORTABLE POWER UNIT 0.000

0.000EACH

2,156.60000 0.000.000

0.00

0675 MATERIAL ALLOWANCE LOWERING DEVICE 0.000

0.000EACH

3,364.14000 0.000.000

0.00

0680 *PORTABLE POWER UNIT 0.000

0.000

613-50050  
 

1.000

EACH

2,709.00000 0.000.000

0.00

0680 MATERIAL ALLOWANCE PORTABLE POWER UNIT 0.000

0.000EACH

2,156.60000 0.000.000

0.00

0685 *LIGHTING CONTROL CENTER 0.000

0.000

613-50100  
 

10.000

EACH

2,623.00000 0.000.000

0.00

0690 *SECONDARY SERVICE PEDESTAL 0.000

0.000

613-50150  
 

15.000

EACH

1,616.00000 0.000.000

0.00

0695 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

49.000

EACH

310.00000 0.000.000

0.00

0700 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

80.000

EACH

510.00000 0.000.000

0.00
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PERIOD
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CAT NO0200 ROADWAY 

0700 MATERIAL ALLOWANCE LIGHT FIXTURES 0.000

0.000EACH

339.29000 0.000.000

0.00

0700 MATERIAL ALLOWANCE LUMINAIRE (400W) 0.000

0.000EACH

230.27000 0.000.000

0.00

0705 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

242.000

SF  

15.00000 0.000.000

0.00

0710 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

332.000

SF  

15.00000 0.000.000

0.00

0715 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

1,051.000

SF  

18.00000 0.000.000

0.00

0720 *SIGN POST (SPECIAL) 0.000

0.000

614-00040  
 

25.000

LF  

50.00000 0.000.000

0.00

0725 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

57.000

LF  

12.00000 0.000.000

0.00

0730 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 0.000

0.000

614-00218  
 

183.000

LF  

14.00000 0.000.000

0.00

0735 *STEEL SIGN POST (W 12X26) 0.000

0.000

614-01226  
 

80.000

LF  

55.00000 0.000.000

0.00

0740 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND  
SLIPBASE) 

0.000

0.000

614-01582  
 

381.000

LF  

19.00000 0.000.000

0.00

0745 *CONCRETE FOOTING (TYPE 7) 0.000

0.000

614-03007  
 

4.000

EACH

1,400.00000 0.000.000

0.00
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0750 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIA METER) 0.000

0.000

614-31800  
 

2.000

EACH

16,000.00000 0.000.000

0.00

0755 *PEDESTRIAN SIGNAL FACE (16) 0.000

0.000

614-70117  
 

12.000

EACH

471.00000 0.000.000

0.00

0755 MATERIAL ALLOWANCE PED. SIGNAL FACE (16) 0.000

0.000EACH

395.00000 0.000.000

0.00

0760 *TRAFFIC SIGNAL FACE (8-8) 0.000

0.000

614-70216  
 

4.000

EACH

409.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (8-8) 0.000

0.000EACH

225.00000 0.000.000

0.00

0765 *TRAFFIC SIGNAL FACE (12-8-8) 0.000

0.000

614-70328  
 

4.000

EACH

549.00000 0.000.000

0.00

0765 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-8-8) 0.000

0.000EACH

320.00000 0.000.000

0.00

0770 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

20.000

EACH

460.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-1 2) 0.000

0.000EACH

391.00000 0.000.000

0.00

0775 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

6.000

EACH

703.00000 0.000.000

0.00

0775 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12)

0.000

0.000EACH

415.00000 0.000.000

0.00
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0780 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000

0.000

614-72871  
 

1,177.000

LF  

10.40000 0.000.000

0.00

0780 MATERIAL ALLOWANCE LOOP DETECT (PREFAB)(SPEC.) 1,020.000

0.000LF  

9.72000 9,914.401,020.000

0.00

0785 *LOOP DETECTOR WIRE 640.000

0.000

614-72875  
 

1,280.000

LF  

1.80000 1,152.00640.000

0.00

0790 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

2.000

EACH

9,868.00000 0.000.000

0.00

0790 MATERIAL ALLOWANCE CAMERAS & CONTROLLERS 0.000

2.000EACH

9,380.54000 18,761.082.000

18,761.08

0795 *MICROWAVE VEHICLE RADAR DETECTOR 0.000

0.000

614-72887  
 

2.000

EACH

7,038.00000 0.000.000

0.00

0795 MATERIAL ALLOWANCE MICROWAVE RADAR VEHICLE DETECTOR 2.000

0.000EACH

5,000.00000 10,000.002.000

0.00

0800 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

6.000

EACH

7,144.00000 0.000.000

0.00

0800 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLES 0.000

0.000EACH

4,336.95000 0.000.000

0.00

0800 MATERIAL ALLOWANCE SIGNAL/LIGHT POLE (STEEL)(1 ARM) 0.000

0.000EACH

4,336.95000 0.000.000

0.00

0805 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

2.000

EACH

913.00000 0.000.000

0.00
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0805 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (STEEL) 0.000

0.000EACH

380.00000 0.000.000

0.00

0810 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 0.000

0.000

614-84100  
 

4.000

EACH

688.00000 0.000.000

0.00

0810 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (ALUM.) 0.000

0.000EACH

360.00000 0.000.000

0.00

0815 IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

0.000

EACH

32,000.00000 0.000.000

0.00

0817 IMPACT ATTEN (QUADQUARD) (SPEC) CMO # 5 ADDED O N 6TH 
AVE. TO PROTECT PIER COLUMNS

0.000

0.000

614-85116  
 

2.000

EACH

20,440.00000 0.000.000

0.00

0820 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

0.000

0.000

614-86238  
 

2.000

EACH

15,446.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE SIGNAL CONTROLLER 0.000

0.000EACH

12,100.00000 0.000.000

0.00

0825 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 0.000

0.000

614-87010  
 

2,903.000

LF  

2.70000 0.000.000

0.00

0830 *DETOUR PAVEMENT 4,773.000

0.000

621-00450  
 

21,725.000

SY  

20.00000 95,460.004,773.000

0.00

0835 CONSTRUCTION SURVEYING 0.100

0.070

625-00000  
 

1.000

L S 

100,000.00000 17,000.000.170

7,000.00

0840 *MOBILIZATION 0.100

0.100

626-00000  
 

0.400

L S 

305,083.75000 61,016.750.200

30,508.38
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0845 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

3,237.000

SF  

1.70000 0.000.000

0.00

0850 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

169.000

GAL 

65.00000 0.000.000

0.00

0855 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 30.000

76.000

627-00012  
 

907.000

GAL 

35.00000 3,710.00106.000

2,660.00

0860 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

540.000

SF  

8.75000 0.000.000

0.00

0865 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

2,957.000

SF  

9.00000 0.000.000

0.00

0870 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

511.000

SF  

16.00000 0.000.000

0.00

0875 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

2,018.000

SF  

8.00000 0.000.000

0.00

0880 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

1,600.000

SF  

8.00000 0.000.000

0.00

0885 SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

10.000

EACH

511.00000 0.000.000

0.00

0890 SURVEY MONUMENT (TYPE 4) 0.000

0.000

629-01004  
 

12.000

EACH

511.00000 0.000.000

0.00

0895 *FLAGGING 732.000

361.500

630-00000  
 

7,290.500

HOUR

18.00000 19,683.001,093.500

6,507.00
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0900 *UNIFORMED TRAFFIC CONTROL 141.250

72.000

630-00003  
 

990.500

HOUR

40.00000 8,530.00213.250

2,880.00

0905 *TRAFFIC CONTROL VEHICLE 1.000

0.000

630-00004  
 

2.000

EACH

1,250.00000 1,250.001.000

0.00

0910 *TRAFFIC CONTROL INSPECTION 19.000

5.000

630-00007  
 

200.000

DAY 

75.00000 1,800.0024.000

375.00

0915 *TRAFFIC CONTROL MANAGEMENT 42.000

23.000

630-00012  
 

524.000

DAY 

375.00000 24,375.0065.000

8,625.00

0920 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

700.00000 1,400.002.000

0.00

0925 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

4.000

EACH

300.00000 0.000.000

0.00

0930 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

0.000

630-80341  
 

36.000

EACH

100.00000 200.002.000

0.00

0935 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.500

0.000

630-80342  
 

67.000

EACH

100.00000 1,750.0017.500

0.00

0940 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

2.000

EACH

300.00000 0.000.000

0.00

0945 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 140.000

0.000

630-80344  
 

280.000

SF  

20.00000 2,800.00140.000

0.00

0950 *PORTABLE MESSAGE SIGN PANEL 1.500

0.000

630-80355  
 

3.000

EACH

10,000.00000 15,000.001.500

0.00
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0955 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

3.000

EACH

2,500.00000 2,500.001.000

0.00

0960 *DRUM CHANNELIZING DEVICE 115.000

0.000

630-80360  
 

230.000

EACH

65.00000 7,475.00115.000

0.00

0965 CONCRETE BARRIER (TEMPORARY) 680.000

4,925.000

630-80370  
 

12,810.000

LF  

22.00000 123,310.005,605.000

108,350.00

0970 *TRAFFIC CONE 125.000

0.000

630-80380  
 

300.000

EACH

12.00000 1,500.00125.000

0.00

0975 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

19.000

DAY 

250.00000 0.000.000

0.00

0980 IMPACT ATTENUATOR (TEMPORARY) 0.000

1.000

630-85010  
 

2.000

EACH

10,000.00000 10,000.001.000

10,000.00

0985 *TRAFFIC SIGNAL (TEMPORARY) 0.750

0.000

630-86800  
 

1.000

L S 

21,460.00000 16,095.000.750

0.00

0990 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0995 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

1000 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

12,215.860

F A 

1.00000 0.000.000

0.00

1005 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

121,705.380

F A 

1.00000 0.000.000

0.00
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1010 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

1,025.200

EACH

1.00000 0.000.000

0.00

1015 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

1020 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1025 F/A FUEL COST ADJUSTMENT -577.540

0.000

700-70035  
 

3,379.630

F A 

1.00000 -577.54-577.540

0.00

1030 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70035  
 

18,002.550

F A 

1.00000 0.000.000

0.00

1035 F/A ADJUST UTILITY 0.000

0.000

700-70060  
 

78,237.700

F A 

1.00000 0.000.000

0.00

1040 F/A OBTAIN FIBER OPTIC SERVICE FROM ICG 0.000

0.000

700-70070  
 

0.000

F A 

1.00000 0.000.000

0.00

1045 F/A OBTAIN POWER SOURCE FROM XCEL 0.000

0.000

700-70070  
 

22,158.100

F A 

1.00000 0.000.000

0.00

1050 F/A REPAIR LANDSCAPING 0.000

0.000

700-70130  
 

5,336.260

F A 

1.00000 0.000.000

0.00

1055 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

1141 ADDED ITEM (LUMP SUM)/ ROADWAY PROFILE MODIFICATION  AT
STR. F-17-IW

0.000

0.000

900-00014  
 

1.000

L S 

41,658.60000 0.000.000

0.00
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1515 PUBLIC INFO SERVICES 0.000

0.000

626-01000  
 

1.000

L S 

23,725.00000 0.000.000

0.00

1520 ADDED ITEM (EACH)/ TEMPORARY LUMINAIRES 4.000

0.000

900-00007  
 

4.000

EACH

330.00000 1,320.004.000

0.00

1525 ADDED ITEM (DOLLAR)/ VIOLATIONS OF TRAFFIC CONTROL 
PLAN

-150.000

0.000

900-00006  
 

-450.000

DOL 

1.00000 -150.00-150.000

0.00

1530 STR BKFL (FLOW-FILL) STORM SEWER PIPE BACKFILL 133.000

0.000

206-00065  
 

133.000

CY  

44.85000 5,965.05133.000

0.00

1535 ADDED ITEM (DOLLAR)/ PROJECT COMMUNICATIONS 453.240

453.240

900-00006  
 

11,140.930

DOL 

1.00000 906.48906.480

453.24

1540 GLARE SCREEN (TEMP) ADDED TO MEDIAN BARRIER FOR I-225 
DETOUR

0.000

0.000

630-80378  
 

620.000

LF  

14.50000 0.000.000

0.00

1545 REM LUMINAIRE XCEL WORK BEHIND SCHEDULE, LUMINAIRES 
REMOVED AS NEEDED

0.000

0.000

202-00750  
 

3.000

EACH

220.00000 0.000.000

0.00

1550 *SWEEPING AS DIRECTED BY THE ENGINEER 0.000

0.000

203-01620  
 

25.999

HOUR

130.00000 0.000.000

0.00

1555 ADDED ITEM (LUMP SUM)/ 2ND AVE. STORM SEWER DELAY 0.000

0.000

900-00014  
 

1.000

L S 

7,069.87000 0.000.000

0.00

1565 RES GROUND SIGN ADDED PER ENGINEER 0.000

0.000

210-00810  
 

3.000

EACH

170.00000 0.000.000

0.00

1570 CONST SURVEYING (HOUR) 0.000

0.000

625-00001  
 

48.000

HOUR

100.00000 0.000.000

0.00
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1575 ADDED ITEM (DOLLAR)/ RINKER MATERIALS' LIEN AGAINST  
TGT FOR PIPE

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1580 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

6,345.760

DOL 

1.00000 0.000.000

0.00

1585 ADDED ITEM (LUMP SUM)/ CMO # 2 : SUBGRADE 
STABILIZATION

0.000

0.000

900-00014  
 

1.000

L S 

24,405.68000 0.000.000

0.00

1590 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS, HYDRATED LI ME 0.000

0.000

900-00006  
 

-702.000

DOL 

1.00000 0.000.000

0.00

1595 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - SLPOE & DITC H 0.000

0.000

900-00006  
 

-300.000

DOL 

1.00000 0.000.000

0.00

1600 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - CONCRETE 
PAVEMENT

0.000

0.000

900-00006  
 

-170.000

DOL 

1.00000 0.000.000

0.00

1605 ADDED ITEM (FOOT)/ REMOVAL OF FENCE TOPRAIL IN LIEU  OF
REMOVE/REPLACE FENCE

0.000

0.000

900-00012  
 

2,265.000

LF  

1.10000 0.000.000

0.00

1650 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS 900-00006 AD DED
ITEM DOLLAR

0.000

0.000

900-00006  
 

0.000

DOL 

20.00000 0.000.000

0.00

1655 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK 0.000

0.000

900-00006  
 

-100.000

DOL 

1.00000 0.000.000

0.00

1700 16 FT GATE D (CL) 0.000

0.000

607-60266  
 

1.000

EACH

1,373.00000 0.000.000

0.00

1705 ADDED ITEM (LUMP SUM)/ ADDITIONAL COST FOR GIRDER 
ERECTION ENGINEERING

0.000

0.000

900-00014  
 

1.000

L S 

6,560.00000 0.000.000

0.00
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1710 ADDED ITEM (LUMP SUM)/ HIGH MAST OBSTRUCTION LIGHTS 0.000

0.000

900-00014  
 

1.000

L S 

25,073.85000 0.000.000

0.00

1715 ADDED ITEM (LUMP SUM)/ MCR LINE #17 - RAIL ANCHOR S LAB
SEALING

0.000

0.000

900-00014  
 

1.000

L S 

2,255.00000 0.000.000

0.00

1720 ADDED ITEM (DOLLAR)/ E.L.C. CLAIM FILED 4/7/05 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1725 ADDED ITEM (DOLLAR)/ OVER RUN TRAFFIC CONTRL DEVICE S 0.000

0.000

900-00006  
 

2,200.000

DOL 

1.00000 0.000.000

0.00

CAT 1,239,625.44514,561.228,894,589.34CURRENT AMT0200 $ $ $

CAT NO0300 F-17-IW (NB) 

1060 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

40,000.00000 0.000.000

0.00

1065 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

742.000

CY  

12.00000 0.000.000

0.00

1070 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

742.000

CY  

14.50000 0.000.000

0.00

1075 SHORING (AREA 1) 0.000

0.300

206-01781  
 

0.800

L S 

27,500.00000 8,250.000.300

8,250.00

1080 *DRILLED CAISSON (24 INCH) 0.000

0.000

503-00024  
 

688.000

LF  

32.00000 0.000.000

0.00

1085 *CONCRETE SEALER 0.000

0.000

515-00400  
 

1,120.000

SY  

3.33000 0.000.000

0.00
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0300 F-17-IW (NB) 

1090 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

146.000

LF  

90.00000 0.000.000

0.00

1090 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000

0.000LF  

50.50000 0.000.000

0.00

1095 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

444.000

CY  

235.00000 0.000.000

0.00

1100 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

1,013.000

SY  

4.00000 0.000.000

0.00

1105 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

835.000

SF  

0.60000 0.000.000

0.00

1110 *REINFORCING STEEL 0.000

0.000

602-00000  
 

9,796.000

LB  

0.45000 0.000.000

0.00

1115 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

59,577.000

LB  

0.52000 0.000.000

0.00

1120 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

264.000

LF  

50.00000 0.000.000

0.00

1125 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

250.000

LF  

19.85000 0.000.000

0.00

1125 MATERIAL ALLOWANCE FENCE (CHAINLINK)(36")(SPEC) 0.000

0.000LF  

11.26074 0.000.000

0.00

1130 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

100.000

LF  

5.50000 0.000.000

0.00



CONTID: C13574         COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0300 F-17-IW (NB) 

1135 *3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

132.000

LF  

6.10000 0.000.000

0.00

1140 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 0.000

0.000

618-01994  
 

3,041.000

SF  

40.00000 0.000.000

0.00

1140 MATERIAL ALLOWANCE CONCRETE BOX GIRDERS 0.000

3,040.999SF  

27.32556 83,097.003,040.999

83,097.00

1145 *MOBILIZATION 0.025

0.025

626-00000  
 

0.100

L S 

305,083.75000 15,254.190.050

7,627.09

CAT 106,601.1998,974.09436,495.92CURRENT AMT0300 $ $ $

CAT NO0301 F-17-IX (SB) 

1150 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

40,000.00000 0.000.000

0.00

1155 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

750.000

CY  

12.00000 0.000.000

0.00

1160 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

750.000

CY  

14.50000 0.000.000

0.00

1165 *DRILLED CAISSON (24 INCH) 0.000

0.000

503-00024  
 

1,193.000

LF  

32.00000 0.000.000

0.00

1170 *CONCRETE SEALER 0.000

0.000

515-00400  
 

1,119.000

SY  

3.33000 0.000.000

0.00

1175 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

146.000

LF  

90.00000 0.000.000

0.00
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PCN: 13574-BID    ESTIMATE RUN

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 F-17-IX (SB) 

1175 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000

0.000LF  

50.50000 0.000.000

0.00

1180 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

446.000

CY  

235.00000 0.000.000

0.00

1185 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

1,012.000

SY  

4.00000 0.000.000

0.00

1190 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

834.000

SF  

0.60000 0.000.000

0.00

1195 *REINFORCING STEEL 0.000

0.000

602-00000  
 

10,500.000

LB  

0.45000 0.000.000

0.00

1200 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

59,527.000

LB  

0.52000 0.000.000

0.00

1205 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

264.000

LF  

50.00000 0.000.000

0.00

1210 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

250.000

LF  

19.85000 0.000.000

0.00

1210 MATERIAL ALLOWANCE FENCE (CHAINLINL)(36")(SPEC) 0.000

0.000LF  

11.26074 0.000.000

0.00

1215 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

87.000

LF  

5.50000 0.000.000

0.00

1220 *3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

155.000

LF  

6.10000 0.000.000

0.00
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0301 F-17-IX (SB) 

1225 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 0.000

0.000

618-01994  
 

3,039.000

SF  

40.00000 0.000.000

0.00

1225 MATERIAL ALLOWANCE PRECAST BOX GIRDERS 0.000

0.000SF  

27.32000 0.000.000

0.00

1230 *MOBILIZATION 0.025

0.025

626-00000  
 

0.100

L S 

305,083.75000 15,254.190.050

7,627.09

CAT 15,254.197,627.09431,609.59CURRENT AMT0301 $ $ $

CAT NO0302 F-17-LU (NB) 

1235 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

40,000.00000 0.000.000

0.00

1240 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,873.000

CY  

7.35000 0.000.000

0.00

1245 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

1,106.000

CY  

12.00000 0.000.000

0.00

1250 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

541.000

CY  

12.10000 0.000.000

0.00

1255 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

1,106.000

CY  

14.50000 0.000.000

0.00

1260 *DRILLED CAISSON (24 INCH) 0.000

0.000

503-00024  
 

735.000

LF  

32.00000 0.000.000

0.00

1265 *DRILLED CAISSON (60 INCH) 0.000

0.000

503-00060  
 

102.000

LF  

180.00000 0.000.000

0.00
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0302 F-17-LU (NB) 

1270 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

176.000

CY  

250.00000 0.000.000

0.00

1275 *CONCRETE SEALER 0.000

0.000

515-00400  
 

1,816.000

SY  

3.33000 0.000.000

0.00

1280 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

121.000

LF  

90.00000 0.000.000

0.00

1280 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000

0.000LF  

50.50000 0.000.000

0.00

1285 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

763.300

CY  

235.00000 0.000.000

0.00

1290 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

1,637.000

SY  

4.00000 0.000.000

0.00

1295 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

1,764.000

SF  

0.60000 0.000.000

0.00

1300 *REINFORCING STEEL 0.000

0.000

602-00000  
 

42,572.000

LB  

0.45000 0.000.000

0.00

1305 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

214,568.000

LB  

0.52000 0.000.000

0.00

1310 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

543.000

LF  

50.00000 0.000.000

0.00

1315 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

490.000

LF  

19.85000 0.000.000

0.00
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PCN: 13574-BID    ESTIMATE RUN

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 F-17-LU (NB) 

1315 MATERIAL ALLOWANCE FENCE (CHAINLINK)(36")(SPEC. ) 0.000

0.000LF  

11.26074 0.000.000

0.00

1320 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

190.000

LF  

5.50000 0.000.000

0.00

1325 *3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

271.000

LF  

6.10000 0.000.000

0.00

1330 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 0.000

0.000

618-10000  
 

811.000

LF  

240.00000 0.000.000

0.00

1330 MATERIAL ALLOWANCE CONCRETE U GIRDER 0.000

811.000LF  

33.96072 27,542.14811.000

27,542.14

1330 MATERIAL ALLOWANCE PRECAST CONC.U GIRDER 
(PRE-TENSIONED)

0.000

0.000LF  

127.26000 0.000.000

0.00

1335 *MOBILIZATION 0.025

0.025

626-00000  
 

0.100

L S 

305,083.75000 15,254.190.050

7,627.09

CAT 42,796.3335,169.23774,876.57CURRENT AMT0302 $ $ $

CAT NO0303 F-17-LV (SB) 

1340 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

40,000.00000 0.000.000

0.00

1345 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,873.000

CY  

7.35000 0.000.000

0.00

1350 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

892.000

CY  

12.00000 0.000.000

0.00
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0303 F-17-LV (SB) 

1355 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

541.000

CY  

12.10000 0.000.000

0.00

1360 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

892.000

CY  

14.50000 0.000.000

0.00

1365 SHORING (AREA 1) 0.000

0.200

206-01781  
 

0.200

L S 

27,500.00000 5,500.000.200

5,500.00

1370 *DRILLED CAISSON (24 INCH) 0.000

0.000

503-00024  
 

666.000

LF  

32.00000 0.000.000

0.00

1375 *DRILLED CAISSON (60 INCH) 0.000

98.000

503-00060  
 

98.000

LF  

180.00000 17,640.0098.000

17,640.00

1380 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

342.000

CY  

250.00000 0.000.000

0.00

1385 *CONCRETE SEALER 0.000

0.000

515-00400  
 

1,836.000

SY  

3.33000 0.000.000

0.00

1390 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

121.000

LF  

90.00000 0.000.000

0.00

1390 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000

0.000LF  

50.50000 0.000.000

0.00

1395 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

731.300

CY  

235.00000 0.000.000

0.00

1395 MATERIAL ALLOWANCE PRE-CAST CONCRETE DECK PANELS 0.000

0.000CY  

61.86000 0.000.000

0.00
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0303 F-17-LV (SB) 

1400 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

1,643.000

SY  

4.00000 0.000.000

0.00

1405 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

1,764.000

SF  

0.60000 0.000.000

0.00

1410 *REINFORCING STEEL 0.000

0.000

602-00000  
 

38,730.000

LB  

0.45000 0.000.000

0.00

1415 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

214,519.000

LB  

0.52000 0.000.000

0.00

1420 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

528.000

LF  

50.00000 0.000.000

0.00

1425 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

490.000

LF  

19.85000 0.000.000

0.00

1425 MATERIAL ALLOWANCE FENCE (CHAINLINK)(36")(SPEC. ) 0.000

0.000LF  

11.26074 0.000.000

0.00

1430 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

180.000

LF  

5.50000 0.000.000

0.00

1435 *3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

263.000

LF  

6.10000 0.000.000

0.00

1440 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 0.000

0.000

618-10000  
 

811.000

LF  

240.00000 0.000.000

0.00

1440 MATERIAL ALLOWANCE CONCRETE U GIRDERS 0.000

811.000LF  

161.06517 130,623.85811.000

130,623.85
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PCN: 13574-BID    ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:01:06

CUMULATIVE
AMOUNT

CAT NO0303 F-17-LV (SB) 

1445 *MOBILIZATION 0.025

0.025

626-00000  
 

0.100

L S 

305,083.75000 15,254.190.050

7,627.09

CAT 169,018.04161,390.94803,239.99CURRENT AMT0303 $ $ $

CAT NO0304 RETAINING WALL 

1450 STRUCTURE EXCAVATION 603.000

452.000

206-00000  
 

7,037.000

CY  

7.35000 7,754.251,055.000

3,322.20

1455 *STRUCTURE BACKFILL (CLASS 1) 2,246.000

0.000

206-00100  
 

29,015.000

CY  

12.00000 26,952.002,246.000

0.00

1460 *MECHANICAL REINFORCEMENT OF SOIL 1,365.000

0.000

206-00360  
 

18,859.000

CY  

14.50000 19,792.501,365.000

0.00

1465 *BLOCK FACING 4,987.000

0.000

504-04410  
 

44,078.000

SF  

7.50000 37,402.504,987.000

0.00

1470 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

70.000

CY  

250.00000 0.000.000

0.00

1475 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

540.000

CY  

235.00000 0.000.000

0.00

1480 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

81,185.000

LB  

0.52000 0.000.000

0.00

1485 *BRIDGE RAIL TYPE 7 (SPECIAL) 0.000

0.000

606-10705  
 

1,691.000

LF  

55.00000 0.000.000

0.00

1490 *FENCE MASONRY (SOUND BARRIER) 0.000

2,464.000

607-13000  
 

19,018.000

SF  

23.75000 58,520.002,464.000

58,520.00
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PCN: 13574-BID    ESTIMATE RUN

PROJECT: IM 2254-065                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0304 RETAINING WALL 

1490 MATERIAL ALLOWANCE FIRE HYDRANT ACCESS DOORS 0.000

15,445.704SF  

0.08822 1,362.6215,445.704

1,362.62

1490 MATERIAL ALLOWANCE MSNRY BLOCK 0.000

0.000SF  

2.00000 0.000.000

0.00

1495 *MOBILIZATION 0.050

0.050

626-00000  
 

0.200

L S 

305,083.75000 30,508.380.100

15,254.19

1560 ADDED ITEM (LUMP SUM)/ ADDITIONAL GROUTED SOUNDWALL 
AREA

0.000

0.000

900-00014  
 

1.000

L S 

3,727.10000 0.000.000

0.00

CAT 182,292.2578,459.011,799,985.00CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1500 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

45,000.00000 45,000.001.000

0.00

1505 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

1510 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

2,200.00000 6,600.003.000

0.00

CAT 76,600.000.0076,600.00CURRENT AMT0400 $ $ $

$ 1,832,187.44896,181.58$13,217,396.41$CURRENT AMTPROJECT TOTAL


